2015 possum point Power Station
E Pond ash removal project

NAME: Whitey Pope
TITLE: Project Lead

DATE: July 16, 2015
e No safety and no environmental issues.
e Weather sunny 81 Deg

ACTIVITIES:

e Time: 0630-1930 hours

e Glover hauling ash from the center and south east side of E pond, dozer pushing ash at
D pond, dozers working on the gravel haul road up to D pond, running water truck as
needed for dust suppression on the roads, running dewatering sump pumps as needed,
received plug for C outfall and equipment to tap into the north ash line today.

¢ Moretrench continuing to install wells in the middle of E pond installing trunk line and
hoses to put this row of wells in service received a trailer load of PVC pipe and
equipment today.

e 38 people working in and around E & D ash pond.

e 7/15/15 359 loads hauled to D pond.

o (O people orientated today.
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CONVERSATIONS/ telephone conversations
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